

021206T4IND

INTERIOR DESIGN LEVEL 6

CON/OS/ID/CR/04/6/A

Manage Interior Design Project

March/April 2025



**TVET CURRICULUM DEVELOPMENT, ASSESSMENT AND CERTIFICATION
COUNCIL (TVET CDACC)**

PRACT MENT

INSTRUCTIONS TO ASSESSOR

1. Assess the candidate as the practical progresses observing the critical areas
2. You are required to mark the practical as the candidate perform the tasks
3. You are required to take video clips at critical points
4. Ensure the candidate has a name tag and registration code at the back and front

OBSERVATION CHECKLIST

Candidate's Name & Registration Code			
Assessors Name & Registration Code			
Venue of Assessment			
Date of Assessment			
Items to be Evaluated: <i>Please award marks as appropriate. Give a brief comment on your observation.</i>	Marks Available	Marks Obtained	Comments
TASK 1: Develop a work schedule showcasing the details of the renovation project of Jullys Bakery.			
1. Developed a schedule the following column data • Task • Duration • Date • Dependencies • Resources <i>(Award 2 marks for each correct answer)</i>	2 2 2 2 2		
2. Created a work breakdown structure • Demolition • Window Installation • Ceiling Installation • Floor Installation • Counter Construction • Wall Painting • Furniture Ordering • Furniture Delivery • Furniture Installation • Wall Art Installation	1 1 1 1 1 1 1 1 1 1		

(Award 1 marks for each correct breakdown)			
3. Estimated reasonable task duration • Demolition • Window Installation • Ceiling Installation • Floor Installation • Counter Construction • Wall Painting • Furniture Ordering • Furniture Delivery • Furniture Installation • Wall Art Installation (Award 2 marks for each correct estimation)	2 2 2 2 2 2 2 2 2 2		
4. Allocated resources for each of the following: • Demolition • Window Installation • Ceiling Installation • Floor Installation • Counter Construction • Wall Painting • Furniture Ordering • Furniture Delivery • Furniture Installation • Wall Art Installation (Award 2 marks for each correct allocation)	2 2 2 2 2 2 2 2 2 2		

5. Used scheduling tool appropriately			
Use of any appropriate software (Award 2 marks for correct tool)	2		
Sub-Total 1	62		
TOTAL	62		
PRODUCT CHECKLIST			
6. Overall product			
Schedule fits within 14 days	2		
Tasks are reasonable to the overall project	2		
Completeness of the schedule	2		
Correct arithmetic.	2		
(Award 2 marks for each correct answer)			
TOTAL	8		
GRAND TOTAL	70		
ASSESSMENT OUTCOME			
The candidate was found to be: Competent ☐ Not yet Competent ☐ (Please tick as appropriate) (The candidate is competent if the candidate obtains at least 50%)			
Feedback from the Candidate:			

Feedback to the Candidate:	
Candidate Signature _____	Date: _____
Assessor's Signature _____	Date _____