

021206T4IND

INTERIOR DESIGN LEVEL 6

CON/OS/ID/CR/04/6/A

Manage Interior Design Projects

Nov/Dec 2024



**TVET CURRICULUM DEVELOPMENT, ASSESSMENT AND CERTIFICATION
COUNCIL (TVET CDACC)**

PRACT**MENT****PRODUCT/OB****CHECKLIST**

Candidate's Name & Registration Code			
Assessors Name & Registration Code			
Venue of Assessment			
Date of Assessment			
Items to be Evaluated: <i>Please award marks as appropriate. Give a brief comment on your observation.</i>	Marks Available	Marks Obtained	Comments
TASK 1: Prepare a work flow chart organizing all the tasks in an appropriate order.			
1. Included the following in the product: - Title of the work flow chart - Company name - Project manager - Project timelines - Date - Margins	1 1 1 1 1 1		

• Neatness of the product (Award 1 mark each)	1		
2. Identified the Tasks: • Gypsum ceiling design • Painting all the walls • Lighting installation • Window blinds installation • Carpet installation • Arrange new furniture pieces (Award 0.5 mark each)	0.5 0.5 0.5 0.5 0.5 0.5		
3. Organized tasks in correct order: • 1st-Gypsum ceiling design • 2nd -Painting all the walls • 3rd -Lighting installation • 4th - Window blinds installation • 5th - Carpet installation • 6th - Arrange new furniture pi (Award 0.5 mark each)	0.5 0.5 0.5 0.5 0.5 0.5		
4. Created shapes enclosing each • Gypsum ceiling design • Painting all the walls • Lighting installation • Window blinds installation • Carpet installation • Arrange new furniture pieces (Award 0.5 mark each)	0.5 0.5 0.5 0.5 0.5 0.5		
5. Drew neat shapes enclosing each task • Gypsum ceiling design • Painting all the walls • Lighting installation • Window blinds installation • Carpet installation • Arrange new furniture pieces (Award 0.5 mark each)	0.5 0.5 0.5 0.5 0.5 0.5		
6. Drew creative shapes enclosing each task			

• Gypsum ceiling design • Painting all the walls • Lighting installation • Window blinds installation • Carpet installation • Arrange new furniture pieces (Award 0.5 mark each)	0.5 0.5 0.5 0.5 0.5 0.5		
7. Indicated arrows showcasing flow form one task to another • Arrow 1 • Arrow 2 • Arrow 3 • Arrow 4 • Arrow 5 (Award 1 mark each)	1 1 1 1 1		
8. Included timeframe for each ta • Task 1 • Task 2 • Task 3 • Task 4 • Task 5 • Task 6 (Award 0.5 mark each)	0.5 0.5 0.5 0.5 0.5 0.5		
Sub-Total 1	30		
TASK 2: Prepare a work schedule capturing all the tasks outlined above. Take each task and derive four sub- tasks from it. Include the sub-tasks in the schedule. All the tasks are to be completed within 3 weeks			
9. Included the following in the product: • Title of the work flow chart • Company name • Project Manager name • Project timeline • Date	1 1 1 1 1		

• Margins • Allocated space for tasks • Allocated space subtasks • Neat presentation (Award marks as indicated)	1 1 1 2		
10. Identified the Tasks: • Gypsum ceiling design • Painting all the walls • Lighting installation • Window blinds installation • Carpet installation • Arrange new furniture pieces (Award 0.5 mark each)	0.5 0.5 0.5 0.5 0.5 0.5		
11. Organized tasks in correct order: • 0.5st-Gypsum ceiling design • 2nd –Painting all the walls • 3rd -Lighting installation • 4th- Window blinds installati • 5th- Carpet installation • 6th- Arrange new furniture pi (Award 0.5 mark each)	0.5 0.5 0.5 0.5 0.5 0.5		
12. Identified the Sub-tasks: • Gypsum ceiling design ✓ Designing ✓ Preparation of surface ✓ Installation ✓ Clean up • Painting all the walls ✓ Selection of colour ✓ Preparation of surface ✓ Application ✓ Clean up • Lighting installation ✓ Preparation of surface ✓ Wiring ✓ Installation ✓ Testing	0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5		

• Window blinds installation ✓ Measurement ✓ Preparation of surface ✓ Installation ✓ Testing and clearing • Carpet installation ✓ Measurement ✓ Preparation of surface ✓ Installation ✓ Clean up • Arrange new furniture pieces ✓ Select furniture ✓ Delivery ✓ Organize- consider clearance ✓ Refine details-consider accessories such as cushions (Award 0.5 mark each)	0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5 0.5		
13. Allocated timelines for each task subdividing the three-week per • Gypsum ceiling design • Painting all the walls • Lighting installation • Window blinds installation • Carpet installation • Arrange new furniture pieces (Award 1 mark each)	1 1 1 1 1 1		
14. Prepared appropriate table for the tasks: • Gypsum ceiling design • Painting all the walls • Lighting installation • Window blinds installation • Carpet installation • Arrange new furniture pieces (Award 1 marks each)	1 1 1 1 1 1		
15. Prepared neat table for the tasks:			

• Gypsum ceiling design • Painting all the walls • Lighting installation • Window blinds installation • Carpet installation • Arrange new furniture pieces <i>(Award 0.5 marks each)</i>	0.5 0.5 1 1 1 1		
Sub-Total 2	45		
GRAND TOTAL	75		
ASSESSMENT OUTCOME			
The candidate was found to be: Competent ☐ Not yet Competent ☐ <i>(Please tick as appropriate)</i> <i>(The candidate is competent if the candidate obtains at least 50%)</i>			
Feedback from the Candidate:			
Feedback to the Candidate:			
Candidate Signature		Date:	
_____		_____	
Assessor's Signature		Date	
_____		_____	

THIS IS THE LAST PRINTED PAGE